

Project Status

Current phase completion across all build phases

Document ID: DORA-STATUS-1.0 | Date: 2026-03-24 | Status: Complete

Phase 0 — Architecture & Planning

#	Task	Status
0.1	Define project architecture and component diagram	■ Complete
0.2	Define GitHub repo structure	■ Complete
0.3	Define Jira project setup (issue types, fields, workflow)	■ Complete
0.4	Define build plan and phase ordering	■ Complete

Phase 1 — Setup & Config

#	Task	Status
1.1	Create dora-demo-app GitHub repo (simulation target)	■ Complete
1.2	Create dora-platform GitHub repo (dashboard + scripts)	■ Complete
1.3	Set up Jira Cloud project (DORA) with issue types and workflow	■ Complete
1.4	Add custom Jira fields (Deployment Version, First Commit Date, Incident Severity, Linked Release)	■ Complete
1.5	Write config.py with API tokens, date ranges, simulation parameters	■ Complete
1.6	Create .env.example and .gitignore	■ Complete

Phase 2 — GitHub Simulation

#	Task	Status
---	------	--------

2.1	Write github_sim.py — backdated commits using GIT_AUTHOR_DATE / GIT_COMMITTER_DATE	■ Complete
2.2	Script PR creation and merge events spread across 6 months	■ Complete
2.3	Script release tag creation (releases = deployments)	■ Complete
2.4	Inject ~15% failure releases (naming: vX.Y.Z-hotfix)	■ Complete

Phase 3 — Jira Simulation

#	Task	Status
3.1	Write jira_sim.py — create stories linked to feature branches	■ Complete
3.2	Simulate ticket transitions with backdated timestamps	■ Complete
3.3	Create incident tickets triggered by failure releases	■ Complete
3.4	Transition incidents to Resolved (simulates MTTR)	■ Complete
3.5	Run run_simulation.py orchestrator and validate data	■ Complete

Phase 4 — Dashboard Core

#	Task	Status
4.1	Build index.html skeleton with 4 metric panels	■ Complete
4.2	Write js/api.js — GitHub + Jira API fetch functions	■ Complete
4.3	Write proxy/server.py — local proxy to handle Jira CORS + auth	■ Complete
4.4	Write js/metrics.js — compute all 4 DORA metrics from raw API data	■ Complete
4.5	Write js/charts.js — Chart.js line/bar charts	■ Complete
4.6	Implement weekly / monthly toggle	■ Complete

Phase 5 — DORA Classification & Polish

#	Task	Status
5.1	Add DORA performance band overlays (Elite / High / Medium / Low) per metric	■ Complete
5.2	Add summary scorecard showing current classification per metric	■ Complete
5.3	Add date range picker	■ Complete
5.4	Style and polish (css/style.css)	■ Complete
5.5	Deploy dashboard + proxy to Oracle VM (nginx + systemd)	■ Pending
5.6	Write README.md with setup and run instructions	■ Pending

Overall Progress

Total Tasks	Complete	Pending	% Done
31	29	2	94%